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U.S. E N V I R O N M E N T A L P R O T E C T I O N A G E N C Y 
POLLUTION/SITUATION R E P O R T 

Springfield Iron - Removal Polrep 
Final Removal Polrep 

US E P A R E C O R D S CENTER REGION 5 

467153 

Subject: 

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

POLREP #7 
Final 

Springfield Iron 

Springfield, IL 
Latitude: 39.8257078 Longitude: -89.6382100 

To: Sam Borries, U.S. E P A 
Jason El-Zein, U.S. E P A 
Carolyn Bohlen, U.S. E P A 
Mark Durno, U.S. E P A 
HQ E O C , U.S. E P A 
Mick Hans, U.S. E P A 

From: 

Date: 

Reporting Period: 

Jaime Brown, O S C 

8/7/2014 

10/25/13 through 4/24/14 

1. Introduction 

1.1 Background 

Site Number: C5D8 

D.O. Number: 0128 

Response Authority: C E R C L A 

Response Lead: E P A 

NPL Status: Non N P L 

Mobilization Date: 9/9/2013 

Demob Date: 12/2/2013 

CERCLIS ID: ILN00051 0597 

ERNS No.: 

FPN#: 

Contract Number: 

Action Memo Date: 

Response Type: 

Incident Category: 

Operable Unit: 

Start Date: 

Completion Date: 

RCRIS ID: 

State Notification: Y e s 

Reimbursable Account #: 

EPS50905 

6/13/2013 

Time-Critical 

Removal Action 

9/9/2013 

4/24/2014 

1.1.1 Incident Category 
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Time Critical Removal Action 

1.1.2 Site Description 
The Springfield Iron Company originally occupied approximately 50 acres on the north 
side of Springfield, east of Factory Street and south of Griffiths Avenue. The Springfield 
Iron Company was north of what is now Ridgely Avenue and mostly west of what is 
now 14th Street. A portion of the Springfield Iron Company extended east to the 
present location of the Chicago and Illinois Railroad. The Site currently is occupied by a 
mix of commercial and residential properties that include warehouse space, wholesale 
merchandise storage, a plumbing service company, a taxi company, an electrical 
substation, a large city water storage tank, and a city backup electrical generator. 
Residential properties occupy the southernmost part of the Site property and border the 
Site to the east, north, and south. The Chicago and Illinois Railroad is located west of 
Site. A mix of industrial, commercial, and residential properties exist west of the 
Chicago and Illinois Railroad. 

1.1.2.1 Location 
The Site is located at approximately 1900 Factory Street in Springfield, Sangamon 
County, Illinois. The Site's geographical coordinates are 39°49'36.68" North latitude 
and 89°38'13.01" West longitude. 

1.1.2.2 Description of Threat 
E P A documented the presence of hazardous substances and pollutants during its Site 
Assessment activities conducted on August 28 and 29, 2012. The following hazardous 
substances were found in soils and surficial coal tar at levels that exceed their 
respective RMLs : 2-methylnaphthalene, benzo(a)anthracene, benzo(a)pyrene, benzo 
(b)fluoranthene,nbenzo(k)fluoranthene, dibenz(a,h)anthracene, dibenzofuran, indeno 
(1,2,3 -cd)pyrene, and naphthalene. These contaminants pose a threat of release by 
migration and surface exposure. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
Based on site assessment results, the Site poses an imminent and substantial threat to 
the public health or welfare of the United States or the environment. Hazards identified 
at the Site include the following: 

Coal tar in soil migrating to the ground surface, including public sidewalks 
Soil at ground surface contaminated with S V O C s at concentrations exceeding E P A 

R M L s 
Soil at 2 to 6 feet bgs contaminated with metals and S V O C s at concentrations 

exceeding E P A R M L s 

2. Current Activities 

2.1 Operations Section 

2.1.1 Narrative 
From October 28, 2013 to November 26, 2013, E R R S activities included: 

• Backfilled areas 2 through 4 
• A rea 2 was backfilled and compacted to approximately 2 feet below the original 

grade 
• Sangamo Construction Co replaced the roadway on Factory Street under E R R S 

oversight 

file:///C:/Users/JMARITOT/AppData/Local/Microsoft/Windows/Temporary%20lnternet%20Fiies/Content.OuU 8/27/2014 



Page 3 of 7 

• In Area 3 the alleyway was reconnected to Factory Road by installing an asphalt 
surface with crushed stone along the southern fence line 

• Area 4 was backfilled and compacted to its original grade. At the request of the 
property owner, E R R S did not replace a tree removed at the beginning ofthe 
fieldwork. E R R S seeded the area with straw matting to promote grass growth. 
The concrete parking pad was also replaced adjacent to the alleyway 

• E R R S demobilized from the site on 11/26 

S T A R T conducted air monitoring with an AreaRae network around the work zone and 
screened for benzene regularly in the work zone with an UltraRae. There were no 
significant air monitoring detections. S T A R T also collected G P S data points and soil 
samples in completed excavation areas for confirmation. 

2.1.2 Response Actions to Date 
During the week of September 9-13th, site personnel mobilized to the site and began 
site set-up tasks. This included trailer installation, equipment delivery, and temporary 
perimeter fencing installation. 

Excavation of coal tar solids and impacted soil in Area 1 (south) occurred from 9/16/13 
to 9/23/13. S T A R T collected confirmation soil samples and submitted them for 
laboratory analysis. The results showed no exceedances of E P A R M L s for 2-
methylnaphthalene, benzo(a)anthracene, benzo(a)pyrene, benzo(b)fluoranthene, 
benzo(k)fluoranthene, dibenz(a,h)anthracene, dibenzofuran, indeno(1,2,3-cd)pyrene, 
and naphthalene. Area 1 was backfilled and compacted beginning on 9/26/13. 

From September 30, 2013 to October 18, 2013, the team moved to the northern end of 
the Site. E R R S activities conducted during included: 

• Installation of temporary fencing around the work zone 
• Demolition of low, metal fence west of Tony's Electric 
• Coordination with Pacesetter Tree Service to remove tree west of Tony's Electric 
• Conducted a site walk with bidders for street repair when work is completed 
• The eastern half of Factory Road and sidewalk was broken up and removed 
• Started excavating and hauling away coal tar impacted soil 

The City of Springfield closed Factory Road and installed a water main valve south of 
the work zone. The fire hydrant in the excavation area has been removed. 

S T A R T conducted air monitoring with an AreaRae network around the workzone and 
screened for benzene regularly in the work zone with an UltraRae. There were no 
significant air monitoring detections. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

2.1.4 Progress Metrics 

Waste 
Stream 

Medium Quantity 
Manifest 
# 

Treatment Disposal 

soil 42 loads/ 
1,109.68 tons 

multiple none Waste 
Management 
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coal tar 
impacted 
soil 

Milam Landfill 
(East St. Louis, 
IL) 

coal tar 
impacted 
soil 

soil 
33 loads/ 

834.22 tons 
multiple none 

Waste 
Management 
Milam Landfill 
(East St. Louis, 
IL) 

coal tar 
impacted 
soil 

soil and 
concrete 

46 
loads/1,052.07 
tons 

multiple none 

Waste 
Management 
Milam Landfill 
(East St. Louis, 
IL) 

coal tar 
impacted 
soil 

soil and 
concrete 

30 
loads/720.11 
tons 

multiple none 

Waste 
Management 
Milam Landfill 
(East St. Louis, 
IL) 

2.2 Planning Section 

2.2.1 Anticipated Activities 
Removal activities complete. 

2.2.1.1 Planned Response Activities 
Removal activities complete. 

2.2.1.2 Next Steps 
Cost recovery process. 

2.2.2 Issues 
None. 

2.3 Logistics Section 

NA 

2.4 Finance Section 

Estimated Costs * 

Budgeted 
Total To 

Date Remaining 

0 / 
/ o 

Remaining 

Extramural Costs 

E R R S - Cleanup Contractor $800,000.00 $585,885.00 $214,115.00 26.76% 

S T A R T $70,000.00 $70,000.00 $0.00 0.00% 
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Intramural Costs 

Total Site Costs $870,000.00 $655,885.00 $214,115.00 24.61% 

* The above accounting of expenditures is an estimate based on figures known to the 
O S C at the time this report was written. The O S C does not necessarily receive specific 
figures on final payments made to any contractor(s). Other financial data which the 
O S C must rely upon may not be entirely up-to-date. The cost accounting provided in 
this report does not necessarily represent an exact monetary figure which the 
government may include in any claim for cost recovery. 

2.5 Other Command Staff 

2.5.1 Safety Officer 
Nick Michaileas- E R R S Health And Safety Officer 
Tonya Balla - S T A R T Health And Safety Officer 

2.5.2 Liaison Officer 

2.5.3 Information Officer 

3. Participating Entities 

3.1 Unified Command 
U S E P A is the lead agency on Site. 

3.2 Cooperating Agencies 
A T S D R 
IEPA 
City of Springfield 

4. Personnel On Site 

U S E P A (0) 
E R R S (0) 
S T A R T (0) 

5. Definition of Terms 

A T S D R - Agency for Toxic Substances and Disease Registry 
bgs - below ground surface 
IEPA - Illinois Environmental Protection Agency 
O S C - On-Scene Coordinator 
R S L - Regional Screening Level 
R M L - Removal Management Level 
E R R S - Emergency Removal and Response Services 
S T A R T - Superfund Technical Assessment and Response Team 

6. Additional sources of information 
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6.1 Internet location of additional information/report 
http://epaosc.org/sicsite 

6.2 Reporting Schedule 
This is the final P O L R E P . 

7. Situational Reference Materials 

Regional Metrics 

This is an Integrated 
River Assessment . 
The numbers should 

Miles of river systems cleaned 
and/or restored 

0 

overlap. 
Cubic yards of contaminated 
sediments removed and/or 
capped 

0 

Gal lons of oil/water recovered 0 

Acres of soil/sediment cleaned 
up in floodplains and riverbanks 

0 

Stand Alone 
Assessment 

Number of contaminated 
residential yards cleaned up 

0 

Number of workers on site 5 

Contaminant(s) of 
Concern 

Oil response Tracking 

Estimated volume Initial amount released N/A 

Final amount collected N/A 

C A N A P S Info F P N Ceiling Amount N/A 

F P N Number N/A 
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Body of Water affected N/A 

Administrative and Logistical Factors (Check X where applicable) 

Precedent-Setting 
HQ Consultations 
(e.g., tracking, 
asbestos) 

Community challenges or high 
involvement 

Radiological 

More than one P R P Endangered Species Act / 
Essential Fish Habitat issues 

Explosives 

A O C Historic preservation issues Residential impacts 

U A O N P L site Relocation 

DOJ involved Remote location Drinking water impacted 

Criminal Investigation 
Division involved 

Extreme weather or abnormal 
field season 

Environmental justice 

Tribal consultation or 
coordination or other 
issues 

Congressional involvement High media interest 

Statutory Exemption 
for $2 Million 

Statutory Exemption for 1 Year Active fire present 

Hazmat Entry 
Conducted - Level A, 
B or C 

Incident or Unified Command 
established 

Actual air release (not 
threatened) 
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